

ID	Task Name	Deadline	Duration	Start	Finish	May 20, '07		May 27, '07		Jun 3, '07		Jun 10, '07		Jun 17, '07			
						M	T	F	S	M	T	F	S	M	T	F	S
1	SCHEDULE, WEEK MAY 21, 2007	NA	5 days	Mon 5/21/07	Fri 5/25/07												
2																	
3	PROMOLD MACHINE SCHEDULE	NA	26 days	Mon 5/21/07	Tue 6/26/07												
4																	
5	A 250A (ARBURG 25 TON)	NA	26 days	Mon 5/21/07	Tue 6/26/07												
6	BOARD 15000	NA	1.5 days	Mon 5/21/07	Tue 5/22/07												
7	TRIG 20000	Wed 5/23/07	3 days	Tue 5/22/07	Fri 5/25/07												
8	PINSKI 40000	NA	1.5 days	Fri 5/25/07	Tue 5/29/07												
9	10000 LASER	Fri 6/1/07	1 day	Wed 5/30/07	Wed 5/30/07												
10	SEAL 12000	Mon 6/4/07	1 day	Thu 5/31/07	Thu 5/31/07												
11	FOLLOWER 15000	Mon 6/4/07	1 day	Fri 6/1/07	Fri 6/1/07												
12	PUSH CLIP 24000	Mon 6/11/07	3 days	Mon 6/4/07	Wed 6/6/07												
13																	
14	A 250B (ARBURG 25 TON)	NA	26 days	Mon 5/21/07	Tue 6/26/07												
15	SPACER 6000	Wed 5/23/07	1 day	Mon 5/21/07	Mon 5/21/07												
16	BUSHING 5000	Wed 5/23/07	1 day	Tue 5/22/07	Tue 5/22/07												
17	SEAL 25000	Thu 5/3/07	3 days	Wed 5/23/07	Fri 5/25/07												
18	SPACER 6000	Tue 5/29/07	1.2 days	Tue 5/29/07	Wed 5/30/07												
19	curette 509	NA	1 day	Wed 5/30/07	Thu 5/31/07												
20	CAN KNOB 6000	Mon 6/4/07	1 day	Thu 5/31/07	Fri 6/1/07												
21	ENDO SEAL 4000	Mon 6/4/07	0.5 days	Fri 6/1/07	Fri 6/1/07												
22	CAN PLUG 10000	Mon 6/4/07	2.5 days	Fri 6/1/07	Wed 6/6/07												
23	TRIG 10000	Mon 6/11/07	2 days	Fri 6/8/07	Mon 6/11/07												
24																	
25	N-4 (NESSEI 30 TON)	NA	26 days	Mon 5/21/07	Tue 6/26/07												
26	LASER 2K/13000	Wed 5/23/07	1 day	Mon 5/21/07	Mon 5/21/07												
27	GR H BLK 20000	NA	2 days	Tue 5/22/07	Wed 5/23/07												
28	SEAL 11500 ONLY	Wed 5/30/07	1.5 days	Thu 5/24/07	Fri 5/25/07												
29	BL SLED 6000	NA	1 day	Fri 5/25/07	Tue 5/29/07												
30	BL SLED 6000	NA	1 day	Tue 5/29/07	Wed 5/30/07												
31	BL SLED 6000	NA	1 day	Wed 5/30/07	Thu 5/31/07												

Project: Date: Tue 6/26/07	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	